RESOLUTION #138-2026

APPROVING CHANGE ORDER NUMBER ELEVEN
DATED MAY 26,2026, FOR THE
2025 EMERGENCY OPERATIONS CENTER RENOVATIONS,
420 PELHAM AVENUE, BEACH HAVEN

WHEREAS, the Municipal Council of the Borough of Beach Haven, County of Ocean,
State of New Jersey (the “Borough™) has previously awarded a contract for the 2025 Emergency
Operations Center Renovations to Imperial Construction and Electric, 51 Commerce St., 2™
Floor, Springfield, NJ 07081; and

WHEREAS, the Borough has received a Change Order Number ELEVEN dated
May 26, 2026, for costs associated with the deepening of the elevator shaft, increasing (+) the
original contract amount by $3,622.49 for a new total contract price of $6,206,454.15 with
no extension to the contract date; and

WHEREAS, the Borough finds that the recommendation is fair and reasonable.

WHEREAS, the Chief Financial Officer for the Borough of Beach Haven, does
hereby certify that adequate funds are available to support a change order with Imperial
Construction and Electric for the 2025 Emergency Operations Center Renovations in an
amount not to exceed $3,622.49. The funds which are available for this contract are found in
the following line-item appropriations or ordinances:

C-04-55-863-000-001

NOW, THEREFORE, BE IT RESOLVED, this 8% day of June 2026 by the
Municipal Council of the Borough of Beach Haven, County of Ocean, State of New Jersey, as
follows:

L The Borough accepts and approves Change Order Number ELEVEN
dated May 26, 2026, resulting in a increase in the overall contract price
of $3,622.49 (1.97% cumulative) and for a new total contract price
of $6,206,454.15 with no extension to the contract date.

2. The Borough authorizes and directs the Mayor and Borough Clerk to
execute any and all necessary documents in order to implement the
intent of this resolution.

3. A certified copy of this resolution shall be forwarded to Imperial
Construction and Electric.

CERTIFICATION

I, Sherry Mason, Municipal Clerk of the Borough of Beach Haven, do hereby certify
that the foregoing resolution was duly adopted by the Municipal Council of the Borough of
Beach Haven at a public meeting held on the 8% day of June 2026, a quorum being present and
voting in the majority.

IN WITNESS WHEREOF, I have hereunto set my hand and official seal this 8" day of
June 2026.

p 6‘

\\ Ll 7%
Sherry Mason, RMC CMR, MMG—

APPROVED: (; / /%//% “ éﬁ,} Municipal Clerk
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CHANGE OWNER =
ORDER ARCHITECT g
CONTRACTOR o
FIELD O
v OTHER v_ =N
‘pROJECT: T CHANGE ORDER NUMBER: 11
2025 Emergency Operations Center DATE: May 26, 2026
Renovations - Borough.of Beach Haven PROJECT NO.:  GC No. i5046 .
TO CONTRACTOR: . CONTRACT DATE: ’
Imperial Construction and Eiectnc CONTRACT FoOR: Addition and Alterations to Existing
EQC Building

The Contract is changed as follows:

Additional grade beam depth-and lowering. of concrete pile cap for elevator 12" lower to address the 5-0" pit depth per the
final elevator shop drawings. The additional work includes additional concrete, minor modifications to reinforcing ties, and
additional excavation.

..... i
The original Contract Sum was Sfi 986 GOG-—,OO
Net change by previously authorized Change ordets 3
The-Contract Sum prior to this Change order was
The Contract Sum will be increased}/ -decreased (circle one)
by this Change Order in the amount of )
“The new Contract Sum including this Change order will be $6 2336 454 1 5

) . ) Q days. *
‘The Contract Time will be increased by

The date of Substantial Completion as of the date of this Change Order therefore is N;A
NOTBg: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which-
‘have been ‘authorized by Construction Change Directive.
'CONTRACTOR OWNER
imperial Cdnstrﬂction and Electric Borough of Beach Haven
A o Addres o
? Crommerce Street 2nd Floor 300 Englestde Avenue

. ﬁnngﬁeid NJ 0?081 S ,'Beach Haven NJ 08608

BY

DATE 5/}?/;26

"AI& DOCUMENT 6701 - CHANGE GRDER - 1967 EDITION - AA REGISTERED - COPYRIGHT 1987 - THE
AMERICAN NSTITUTE OF ARCHITECTS, 1735 NEW YORKAVE., N, W,, WASHINGTON, 0. C. 20006

G701-1987
*Execution:of this Change Order:autharizes the described wark and adjusts the Contract Time by 9 calendar days far anticipated schedule impasts relatéd specifically td this nh?nga H?wéver.
final determination:of the: actual extension of time entitlement, including potential eompensable delay.costs, is Hereby defecred untd Substantial Completion is achieved At that fime. 3 final
aralysis of the critical path will be cinducted to determine the avtual impact of this change-upan Substantial Completion. accounting far any concurrent delays caused by the Contractor.

~




This Change Order was negotiated. The revised amount is fair and equitable.
A

CHANGE ORDER SUMMARY

“IPROJECT NAME

.. -i504B .. . .. ' Beach Haven New Addition to Emergency Operations Center Building
{PROJECT.LOCATION:

Date v Change brdér No.
5/26/2026 7R

: Qeepenmg 'Elevator Pitbased on RFI 11 Response and Elevator Requirements

" We reserve the right1o.request reimbursement of costs associated with any-and aftdelays incurred dus to this Change Order. All
|Betays forthis.additional-work will be reflected on our GPM Schedule.”

TTEM
_A)

ADDED WORK "
COS ~

~|uRR Masonry

Proposed ltems:

Contractors Fee: OH&P and Bond Cost {10.9%)

" TOTAL COST P> | #




Imperial Elec revised PCO2 April 6, 2026
Attn: Anthony
RE: Beach Haven increase to elevator depth increase x 12" x 20”

JRR Masonry will provide Labor, Materials, and Equipment

1, Add to Grade Beams, including rebar forming stripping, excavation added, etc:

L abere[A BHrs. . $136.40 3 818 40,
' 1.5 Hrs. $145.00 $ 217°F
2 Hrs. $ 155.00
: 6 Hrs. $150.00
Matena s
Equipment $ 86000
$ 3,555.40
20% 71? @5
Total $4=Re646
Note: Preva“mg Rate Negotlated$3,26845

Note: Tax Exempt

Exclusions: concrete testing, soils testing or compaction testing, concrete pumping,
Engineermg of any type, Sleeves at plumbing supplied by others. Spoils left on site.
Note: Not responsubie for damage after work hours.

John Ryan Ripoll — 1727 Todd Road, Toms River, NJ 08755 Cell 732-678-6571
Ni State Registration / HIC #13VH07888900 - FULLY INSURED



