RESOLUTION #132-2026

APPROVING CHANGE ORDER NUMBER SEVEN
DATED MAY 19,2026, FOR THE
2025 EMERGENCY OPERATIONS CENTER RENOVATIONS,
420 PELHAM AVENUE, BEACH HAVEN

WHEREAS, the Municipal Council of the Borough of Beach Haven, County of Ocean,
State of New Jersey (the “Borough™) has previously awarded a contract for the 2025 Emergency
Operations Center Renovations to Imperial Construction and Electric, 51 Commerce St., 2°¢
Floor, Springfield, NJ 07081; and

WHEREAS, the Borough has received a Change Order Number SEVEN dated
May 19, 2026, for costs associated with additional fire suppression components, increasing (+)
the original contract amount by $13,318.61 for a new total contract price of $6,207,929.77
with no extension to the contract date; and

WHEREAS, the Borough finds that the recommendation is fair and reasonable.

WHEREAS, the Chief Financial Officer for the Borough of Beach Haven, does
hereby certify that adequate funds are available to support a change order with Imperial
Construction and Electric for the 2025 Emergency Operations Center Renovations in an
amount not to exceed $13,318.61. The funds which are available for this contract are found in
the following line-item appropriations or ordinances:

C-04-55-863-000-001

NOW, THEREFORE, BE IT RESOLVED, this 28" day of May 2026 by the
Municipal Council of the Borough of Beach Haven, County of Ocean, State of New Jersey, as
follows:

1. The Borough accepts and approves Change Order Number SEVEN dated
May 19, 2026, resulting in an increase in the overall contract price of
$13,318.61 (2% cumulative) and for a new total contract price of
$6,207,929.77 with no extension to the contract date.

2. The Borough authorizes and directs the Mayor and Borough Clerk to
execute any and all necessary documents in order to implement the
intent of this resolution.

3. A certified copy of this resolution shall be forwarded to Imperial
Construction and Electric.

CERTIFICATION

I, Sherry Mason, Municipal Clerk of the Borough of Beach Haven, do hereby certify
that the foregoing resolution was duly adopted by the Municipal Council of the Borough of
Beach Haven at a public meeting held on the 28" day of May 2026, a quorum being present
and voting in the majority.

IN WITNESS WHEREOF, I have hereunto set my hand and official seal this 28% day
of May 2026. (T Ty ~

, 7/
ey S ‘éff‘;

/ Sherry Mason{ RMC, CMR, MMC
Vi Municipal Clerk

APPROVED: /| & O Sl




CHANGE OWNER =
ORDER ARCHITECT o
CONTRACTOR a.
FIELD O
OTHER O
2025 Emergency Operations Center DATE: Méy'19, 2026.
‘Renovations - Borough of Beach Haven: PROJECTNO.: GC No. 5046
TO CONTRACTOR: CONTRACT DATE:
Imperial Construction and Electric  CONTRACT FoRr: Addition and Alterations to Existing
EOC Building

The Contract is changed as follows:
The Authority Havmg Jur:sdactton (Buildmg Code Offici:

(determined that an RPZ type backflow preventer is required
ackflow preventer is a greater cost 1tem Thas Change Ordaz
cost of the materials.

This Change Order also includes an upgrade to ENT highly-durable corrosion-resistant sprinkler heads for the areas of
coverage undemeaﬂa the main ﬂoor level of the building.

‘Not valid until signed by the Owner, Architect and Contractor.

The original -
g]@ Contract Sum was 7 $6,086,000.00
Net change by previously authorized Change orders ] +$108,611.16"
" N . e
The Contract Sum prior to this Change order was $6,194,61 1'.'1 6
The Contract Sum will be fincreased| / decreased (circle one) i
by this Change Order in the amount of $13,318. 6‘{
“The new Contract Sum including this Change order will be $6,207,929.77
The Contract Time will be increased by — days
The date of Substantial Completion as of the date of this Change Order therefore is A
NOTE:  This summary does not reflect changes in the Contract ;Sum, Contract Time or Gisar: Price which
‘have been authorized hy!:onstrucnon €Ha ; 5
lmpetia! Construction and Electric Borough of Beach Havan' o
51 6§rsxsamce Street, 2nd Floor ggg Engleside Avenue

Springfield, NJ 07081 ‘ ‘

DATE May 19, 2026

" HA DOCUMENT G701 - CHANGE ORDER - 1987 EDITION - Al REGISTERED . COPYRIGHT 1987 . THE
ANERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE., N. W., WASHINGTON, D. C. 20006 | G701-1987
*Exgcution of this Change Order authorizes the described work and adjusts the Dontract Time by 0 calendar days for anticipated schedule impacts related specifically to this change. Howsver,

final determination of the actual extension of time enititlement, including potential compensable delay costs, is hereby deferred untif Substantial Completion is achieved. At that time, 2 final
analysis of the eritical path will be conducted to determine the actual impact of this change upan Substantial Completion. accounting fur any concurrent delays caused by the Contractor.



IMPERIAL CONSTRUCTION
AND ELECTRIC

CHANGE ORDER SUMMARY

~ 'PR@ET' NAME

R -Béach‘Haven Emergency Operations Center Building Renovations -

Ave. Date Change Order No.
- Haven NJ 08008 5/18/2026 g-R1
CRIPTION OF WORK

004 - Upgrade Dry System Heads to Corrosion-Resistant Heads.
008 - Borough Fire Official required RPZ Backflow Preventor

* We reserve the right to request reimbursement of costs associated with any and all delays incurred due to this Change Order. All - {
IDelays for this additional work will be reflected on our CPM Schedule.*

ITEM
(A)
1A RPZ Backflow Preventer
1B Proposed ltems Upgraded Dry Heads

Sub Total e
TOTAL P |

Contractors Fee: OH&P and Bond Cost (10.9%)

TOTAL COST b




517 GREEN GROVE ROAD
PO BOX 607
NEPTUNE, NEW JERSEY 07754 .

lLI E P:732.922.3399 | F: 732.918.8668 "‘

FIRE & SAFETY ALLIEDFIRESAFETY.COM :

Numbgr. 5 :
Date: April 28, 2026
.- Project: 10-25-0101-

d below our additional costs associated with the above change at the above referenced project.

This change request is for the upcharge to install an RPZ backflow preventor model as requested by the water company in
leu of the standard double check backflow valve specified in the contract plans. Additional labor and material have been
ie-installation of the airgap drain piping. The RPZ backflow will require a floor drain in room that can handle
of the air gap dram in the event of a check valve failure.

not in cluded in the aba scope: of wr;rk :
ﬁr.mttals, multiple remobilizations, painting, patching, phasing, premium time, delays, acceleration,
; water-damage, access panels, furniture pmtectlon and removal and/or replacement of ceilings.

|- -Field Labor, 2 Men-@# hourseach- . .- ; $121.00 $968.00 |
cost upcharge for RPZ Backflow valve 1 EA $6,889.50 $6,889.50 |
2 Dmin material for the RPZAlr Gap (incl. Pipe, fittings, 1 Lot $150.00 $150.00 |-
: ;hahgers,ett) -
| Tools & Equipment - 1 Days $100.00 $50.00
Safety & Cleanup 1 Days $100.00 $50.00
Consumable (7% of Labor) 1 Lot $67.76 $67.76
Subtotal: $8,175.26
Overhead 10.00% $817.53
Profit 10.00% $899.28 1.
Total Amount: $9, 892.0? |

Submitted bY: Dave Foley . Approved by:
‘ Allied Fire & Safety Equip. Co Print Name
Signature
Date

By smnmg | agree to the information and description of services as explained above as well as the General Terms and Conditions that are available on our website at
: https://www.alliedfiresafety.com/Site/Service Terms. A hard copy will be furnished upon request.

NJ CERTIFIED SBE ~ NJ FIRE PERMIT # P00166 ~ NJ ELECTRICAL LICENSE # 11327 Page 1of1




FEL-PASSAIC, NJ #0053 Deliver To:

151 RANDOLPH STREET From: Liam Steiert

PASSAIC, NJ 07055-2552 liam.steiert@ferguson.com
Comments:

Phone: 201-305-4195
Fax: 973-614-0518

Page 10of 1.

FERGUSON ENTERPRISES LLC #2019
. PriceQuofation. .. .o
© " Phone:201-3054185 . S

“o . Fax:973-614-0518 - -

Cust Phone:  732-922-3399

Terms:  NET 10TH PROX
EWEQU,PME = i:; o - ShipTo: ALLIED FIRE & SAFETY EQUIPME
e LA " POBOX607 o

NEPTUNE, NJ 07754

I Base Scope BFP |

Job Name:
1
 tem ‘Description . Quantity  NetPrice UM Total
AC2000SYU -~ - - - LF 6 DBL CHK BFP W/ OS&Y C200 : : "1 4458311 EA 4458.31
AC50008YGFSU *CVR* 6 SS RPD BFP ASSY COLT O OS&Y 1  11347.811 EA 11347.81
A ' Net Total: $15806.12
) Tax: $1047.15
Freight: $0.00

IBorough Required BFP I , Total: $16853.27

Quoted prices are based upon receipt of the total quantity for immediate shipment (48 hours). SHIPMENTS BEYOND 48 HOURS SHALL BE
AT THE PRICE IN EFFECT AT TIME OF SHIPMENT UNLESS NOTED OTHERWISE. QUOTES FOR PRODUCTS SHIPPED FOR RESALE
ARE NOT FIRM UNLESS NOTED OTHERWISE.

Due to the uncertain impact of potential tariffs, Ferguson's quotation/proposal has not included any provision or contingency for future tariffs or increase of
exi tariffs. Ferguson reserves the right to adjust prices to reflect the impact of any new or increased tariffs that affect our costs at the time of shipment.
Ferguson will provide notice of any such adjustments along with documentation supporting the changes. .

' CONTRACTOR CUSTOMERS: IF YOU HAVE DBE/MBE/WBE//VBE/SDVBE/SBE GOOD FAITH EFFORTS DIVERSITY GOALS/ REQUIREMENTS ONA -
: R W%}ég% ISE%%?\%N%EAN(‘)FUPRNATE SECTOR PROJECT, PLEASE CONTACT YOUR BRANCH SALES REPRESENATIVE

OTE/ORDER.

Seller not responsible for delays, lack of product or increase of pricing due to causes beyond our control, and/or based upon

Local, State and Federal laws governing type of products that can be sold or put into commerce. This Quote is offered contingent upon the

Buyer's acceptance of Seller's terms and conditions, which are incorporated by reference and found either following this document, or

on the web at hitps://www.ferguson.com/content/website-info/terms-of-sale

Govt Buyers: All items are open market unless noted otherwise. a

- LEAD LAW WARNING: it is illegal to install products that are not "lead free” in accordance with US Federal or other applicable law in potable water . -

‘systems anm?a’ked,forhuman consumption. Products with *“NP in the description are NOT lead free and can only be installed in non-potable '

applications. Buyer is solely responsible for product selection. » :
geyxer shall accept dellvean?f products within 60 days of Seller recenvm% the products at Seller's warehouse. If Buyer causes or requests a

delayin =
of the products, Buyer may be subject to storage fees and additional costs caused by such delay. Seller reserves the right to requote the
and reschedule the delivery date, subject to manufacturer's lead times and price increases, if Buyer is unable to accept delivery within 60

HOW ARE WE DOING? WE WANT YOUR FEEDBACK!
Scan the QR code or use the link below to
complete a survey about your bids:
https://survey.medallia.com/?bidsorder&fc=3363&on=154212




517 GREEN GROVE ROAD
PO BOX 607
NEPTUNE, NEW JERSEY 07754

i P:732.922.3399 | F: 732.918.8668 -

FIRE & SAFETY ~ ALLIEDFIRESAFETY.COM

_Number: 4
: Date. Aprll 28,2026 :

fhéﬁw our additional costs associated with the above change at the above referenced project.

nge request is for the upcharge to install ENT corrosion resistant sprinkler heads in the area under the building.
These heads with last longer in the seaside environment than a traditional chrome or epoxy coated sprinkler head.

The following items are not included in the above scope of work:
mits, permit fees, resubmattals, multlple remobsllzauons, pamtlng, patching, phasing, premium time, delays, acceleration,

$35.00 $1,75000 |
Subtotal: $1,75000 | - °

Overhead 10.00% " $175.00
Profit 10.00% $192.50

Total Amount: $2,117.50
Submittedby: © ~ Dave Foley . Approved by:
R Allied Fire & Safety Equip. Co Print Name
Signature
Date

" By signing | agree to the information and description of services as explained above as well as the General Terms and Conditions that are available on our website at
https://www.alliedfiresafety.com/Site/Service Terms. A hard copy will be furnished upon request.
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