RESOLUTION #139-2026

APPROVING CHANGE ORDER NUMBER TWELVE
DATED MAY 26, 2026, FOR THE
2025 EMERGENCY OPERATIONS CENTER RENOVATIONS,
420 PELHAM AVENUE, BEACH HAVEN

WHEREAS, the Municipal Council of the Borough of Beach Haven, County of Ocean,
State of New Jersey (the “Borough”) has previously awarded a contract for the 2025 Emergency
Operations Center Renovations to Imperial Construction and Electric, 51 Commerce St., 2nd
Floor, Springfield, NJ 07081; and

WHEREAS, the Borough has received a Change Order Number TWELVE dated
May 26, 2026, for costs associated with the removal of fire hose cabinets, increasing (+) the
original contract amount by $4,658.68 for a new total contract price of $6,211,112.83 with
no extension to the contract date; and

WHEREAS, the Borough finds that the recommendation is fair and reasonable.

WHEREAS, the Chief Financial Officer for the Borough of Beach Haven, does
hereby certify that adequate funds are available to support a change order with Imperial
Construction and Electric for the 2025 Emergency Operations Center Renovations in an
amount not to exceed $4,658.68. The funds which are available for this contract are found in
the following line-item appropriations or ordinances:

C-04-55-863-000-001

NOW, THEREFORE, BE IT RESOLVED, this 8" day of June 2026 by the
Municipal Council of the Borough of Beach Haven, County of Ocean, State of New Jersey, as
follows:

L The Borough accepts and approves Change Order Number TWELVE
dated May 26, 2026, resulting in a increase in the overall contract price
of $4,658.68 (2.05% cumulative) and for a new total contract price
of $6,211,112.83 with no extension to the contract date.

2. The Borough authorizes and directs the Mayor and Borough Clerk to
execute any and all necessary documents in order to implement the
intent of this resolution.

3. A certified copy of this resolution shall be forwarded to Imperial
Construction and Electric.

CERTIFICATION

I, Sherry Mason, Municipal Clerk of the Borough of Beach Haven, do hereby certify
that the foregoing resolution was duly adopted by the Municipal Council of the Borough of
Beach Haven at a public meeting held on the 8% day of June 2026, a quorum being present and
voting in the majority.

IN WITNESS WHEREOF, I have hereunto set my hand and official seal this 8 day of

June 2026. /) /
*“”‘Zﬁ C/Afir:x;; 7 / t

Sherry Mason, IiMC, CMR, MMC
S S Municipal Clerk
APPROVED: Q// 57 //2&’




CHANGE OWNER L
ORDER ARCHITECT s
CONTRACTOR O
FIELD [}
S OTHER o
: m@JECT e CHANGE ORDER NUMBER: 12
2025 Emergency Operatlons Center DATE: May 26, 2026
Renovatlons Borough of Beach Haven. PROJECTNO.: GC No. i5046 .
TO CONTRACTOR: : CONTRACT DATE:
tmperial Construction and Eiectﬁc CONTRACT FoR: Addition and Alterations to Existing
- EOC Building

The Contract is changed as follows:

There are.two large fire hose standpipe cabinets that require removal and were not specifically identified on the demolition
drawings. This change order is for the removal of both fire hose cabinets-and infilling and finishing the wall at one of the
cabinets. The drawings show wall construction to occur over one of the existing cabinets.

The ‘original Contract Sum was

‘Net change by previously authorized Change orders

The Contract Sum prior to this Change order was

The:Contract Sum:willk be |increased. ' decreased (circle one)
by this Change Order in the amolint of

The new Contract Sum including this Change order will be $6 21 1 1 12 83
0 days
The Contract Time will be increased by o
The date of Substantial Completion as of the date of this Change Order therefore is ;N/A :
NOTEx This summary does not refiect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which
‘have:been authorized by Construction:Change Directive.
:ARCH'TECT ,,,,, B e T — ™ CONTRAcTOR * " e —— 3 OWNER -
,Rona d A Sehrmg Assomates LLc imperial Construction and Electric: Borough of Beach Haven
Address ‘ s o Address. ‘
51 Commerce Street, 2nd Floor 300 Engleside Avenue

}Spﬁpgﬁﬁlﬂ; NJ Q708‘3 7 z Buacﬁ_»?favem NJ GBGDE

.BYKW e, ///[:\

8/

5/@3/625

.AlA DOCUMENT GZOT CHANGEORDER 1987€D[T|0N . AlA REG]STERED CUPYRK}HT 1987 - THE
AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE-, N. W, WASHINGTON, D. C. "20006

ana_lys«s nf Lhe cmtlu! path vmll be cnnducted todetermine the actuzl impact of this change upon Suhstanhal Enmpl tion. accounting fmf aay cancurvent delays caused: hy the Enntracmr




IMPERIAL CONSTRUCTION
: AND ELECTRIC ’
{PROJECT NO. PROJECT NAME

Beach Haven New Addition to Emergency Operations: Genter Building

CHANGE ORDER SUMMARY

i {5046
[PROJECT LOCATION i
420 PelhamAve T Date T e O
Beach HavenNJOsoo8. . F ~  5/26/2026 b L 19R
|DESCRIPTION OF WORK

Do 2 Fire Hose  Cabinets and Infil/Patch the 1 focated in the Corridor:

Delays for this additional work will be reflected on our CPM Schedule.

) | _(cosn

SJ Hauck (2) Fire Hose Cabinets RFI 16
Proposed items Parilion Brothers

Contractors Fee: OH&P and Bond Cost {10.8%)

TOTAL COST P




_Description

EQUE ORDER
REQUEST FOR CHANGE ORDER
Ref.# CO-00008
External/RCO#
GC Ref#
Date: Mar02,2026. . cssenn.
Job # 25-00603
To: Imperial Construction & Electric Project: 420 Pelham Ave (Emergency Cperations
505 North Broad Street Center)
Suite 111 420 Pelham Ave
Elizabeth, NJ 07208 Beach Haven, NJ
‘Phone: 808:258-0700 :
Description:  Additional Interior Demo - Fire Hose Cabinets
e i i e ORI
Sd Hauck Con‘struction LLG respectfully submits this change order o pravide ali labor énd equipment to remove
(2):fire hose:cabinets-and all-associated piping from.the existing builing. All: generated material will be collected,
loaded, and transported forrecycling at a permitted facility, Work area will be left in a broom-swept condition.

l;ébpr‘pxiging;is based:-on'a 3-man crew: Laborer Class B - 1 Foreman and 2:Journeymen:

- Fire Hose Cabinet &Piping Removal: 3-Man Crew:x 6 Hours 1,352.34:

~ Equipment pricing {truck, dump trailer, wheel barrows, power & hand tools, fuel, etc.). 500.00:
“OHE&P Mark-Up @ 20% 3704

You, theOwn‘ejrlEB:juygr,:ma‘:y cancel this' Change Orderat any time prior to-Midnight of the fhird (3rd) Business Day after
‘the date of this Change Order. See the attached Notice of Cancellation form for an explanation of this right.

'ACCEPTANCE/APPROVALS:

hange Order Amount: $2.222.81 _ The undersigned agrees to the changes noted above:

: _and the payment schedule shown: This CO'is subject
''Sd Hauck Representative {Print and Sign): .. +toalltheterms & conditions of Contract between the
L Parties

“Owner:
: Print Name

“Owner:

Signature

‘Date Issusd’ e L :EZ,Owner‘:s, Representative: o
‘ S o : ’ Print Name
Thg ;sqdpeof‘wor,k;spegiﬁgd:i;; ‘the Change Order will increase /
‘decrease the substantial completion date by workdays. Signature
{{Please circle increase / decrease). ‘Date:

960 W Lesds Ave., Absecon, NJ 68201 T609-927-6760 F609-927-671S  htips:iwwsw.sihauckconstruction.com/

Runon: May22.2026 3:36'PM



Public Safety, Division of Consumer Affairs, at 1-888-656-6225.
Thrs change:orderis ‘stébject' to:the-following terms-and conditions:
Thig rchange:e,rderisﬂ based.on plans and specifications provided. Any changes to construction
drawings:shall be submitted 6'days before work:begins. We accept no respensibility dueto
incorrect/outdated plans.

Such-conditions shall be remedied at additional cost not included in this estimate.
Heavy trucks and equipment are often required to accomplish construction projects.
We shall not be respensible for damage to sidewalk, lawns or driveways due to equipment required to facilitate projects.

Wire instructions: ABA #031308807 Account #19121978 Mid Penn Bank, 2407 Park Drive, Harrisburg, PA 17110

800 W Leeds:Ave., Absecon, NI 08201 T-609-927-6700 F-609-927-6715 https:/Awww: sjhauckconstruction.com/:

Ruftion:  May 22, 2026 3:36 PM



o N0
GC Invperial Construction &Hectric

Patch/Infill of Single Fire Cabinet Location

Qperations Center DATE:  5/D/90%.
cy Qperations Certer lilding Renovetiors; Beach  CO% 8.

i ITEMDESCRIPTION _

TVATERIAL

Furmshlabor and material to infill existing wall opening at-pmnbi ng valve {bcation,
including framing/blocking as required, gypsum board patching, taping and finishing
to level 4 finish and perimter sealant.

%m'ﬁmrd"

HOURS RATE
1 FOREMAN 4 $ 139.55

TJOURNEYMAN 8§ 12139

©

Sub Contractor

n Brothers:Construction Penoha Wene

Parillo

General Contractor
Imperial Construction and Electric

“Date
5/12/2026

Date




